Neighbourhood Plan Process/Progress

Step 1	Designate Plan Area	
Step 2	Prepare Draft Neighbourhood Plan	18 - 24 months
Step 3	Pre-submission Consultation	2 to 3 months
Step 4	Submit Plan to LPA	Approx. 3 months
Step 5	Independent Examination	2 to 4 months
Step 6	Referendum	2 months
Step 7	Make the Plan (Bring into force)	2 months to report to cabinet plus up to 2 months between cabinets sittings

Key
- Done
- Ongoing
- To Do